Avanade Group 1 Memo 1 (1)

14.2.2012

## Sprint review meeting

Time 14.2.2012 clk. 13-14.30

Place ETYA1124

Present Joonas Jauhiainen

Negash Teshome Timo Ahtikari Joseph Wakooli Arto Nousiainen Kalevi Koskinen Iiro Vanninen

## Away

## 1. What has been done

Setting up "communication" between group members and basic principals how to work in the Group 1. Group has chosen the tools which are used at the project and the base guidelines.

We have discussed with the product owner our draft use case diagrams and our first design for the GUI, with different views what we're going to use.

## 2. What we're going to do next

For the second sprint which is 4 week period we're going to setup product backlog to Agilefant and build the sprint backlog. Hopefully we have demo with basic features at the end of the sprint.